

## **Exhibit 4**

**(Email chain with subject line, “Additional modeling due to survey error”)**

---

**From:** Neil P. Cheseldine [npc@wright-pierce.com]  
**Sent:** Tuesday, February 13, 2007 2:24 PM  
**To:** 'Peter J. Wilson'  
**Subject:** RE: Wolfeboro Additiional modeling due to survey error

The Raymond surveyor cost us plenty also with his 10-foot blunder...It would cost more to go after Voltz then we could recoup.

Neil

Neil Cheseldine, P.E.  
Wright-Pierce

---

**From:** Peter J. Wilson [mailto:pjw@wright-pierce.com]  
**Sent:** Tuesday, February 13, 2007 1:01 PM  
**To:** 'Neil P. Cheseldine'  
**Subject:** FW: Wolfeboro Additiional modeling due to survey error

Neil,

FYI, see below

we should bill voltz for this.

Thanks

---

**From:** Jesse Schwalbaum [mailto:schwalbaum@comcast.net]  
**Sent:** Tuesday, February 13, 2007 12:25 PM  
**To:** Peter J. Wilson  
**Subject:** Re: Wolfeboro

Pete:

OK, I'll get to it.

Jesse

----- Original Message -----  
**From:** Peter J. Wilson  
**To:** 'Jesse Schwalbaum'  
**Cc:** 'Gary Smith' ; 'Peter C. Atherton'  
**Sent:** Tuesday, February 13, 2007 11:23 AM  
**Subject:** RE: Wolfeboro

Jesse,

Yes it is unfortunate that the surveyor made an error which was just confirmed by him. I have spoken with Peter Atherton and he has approved the additional days worth of effort that will be required to make this change to the model. Let me know if there is anything else you will need.

Thanks,

Pete

---

**From:** Jesse Schwalbaum [<mailto:schwalbaum@comcast.net>]

**Sent:** Tuesday, February 13, 2007 9:44 AM

**To:** Pete Wilson

**Cc:** Gary Smith

**Subject:** Wolfeboro

Pete:

Attached is the draft report and figures for the Wolfeboro project. All of this work is based on the old survey data for MW-7. I estimate that it will take me at least a full day to recalibrate the model based on the new data and redo all the figures and change the text.

It really is unfortunate that I was not made aware of the survey error before I had done all of this work. This represents a significant change and right now I am out of budget. I did not include in my estimate a contingency for doing everything all over again at the last minute and since this is a glitch on WP's end I would like to negotiate a budget ammendment to deal with this extra work. I understand that Gary is away but maybe you can check with the project manager and get back to me. I will put the remodeling aside for the moment.

Jesse Schwalbaum  
Watershed Hydrogeologic, Inc.  
600 Station Road  
Amherst, MA 01002  
tel. (413) 253-2871  
fax (413) 303-1543  
[www.watershedhydro.com](http://www.watershedhydro.com)